

SWMED STEERING COMMITTEE 4

Monday 3rd June 2013

GRAND HOTEL Conference Room, Mgarr Gozo GSM 9026, Malta
(<http://www.grandhotelmalta.com>)

- 09:00 – 09:30 Registration and coffee-break
- 09:30 – 09:40 Opening of 4th Steering Committee
- 09:40 – 10:25 SWMED - Presentation of the project implementation: deliverables, on-going activities and next activities to carry out according to the action plan by **Lazio Region**
- 10:25 – 11:00 WP 4.1.1 Socio-economic analysis on MED settlements in urban and rural areas (methods, objectives and timing) by **PHG**
- 11:00 – 11:30 *Coffee Break*
- 11.30 – 12:00 Presentation of the WP 4.2 Guidelines for the Feasibility study on SWMED solutions for the project target areas by **IRIDRA Srl.**
- 12:00 – 13:00 **Open debate** among partners on the methods proposed for implementing the feasibility study.
- 13:00 – 13:30 Status of WP 6.4 - Equipment of laboratories in TDCs in MED by **CERTE**
- 13:30 – 14:30 Lunch break
- 14:30 – 15:00 Presentation of the WP 6.3.3 - Water Saving Kits distribution in Malta and WP 6.3.4 - Before and After monitoring of the master meters by **MGOZ**
- 15:00 – 15:30 State of the art of the WP 6.3.5 - water saving kit distribution in MED countries by **PWA**
- 15:30 – 16:00 Status of WP 2.3 - implementation of the Multi Stakeholders' water tables on national/regional scale, and WP 6.3 - National information campaign by **Svi.Med.**
- 16:00 -16:30 *Coffee Break*
- 16:30 – 17:00 WP 6.1 - Development and management of the project website: WP 6.1.3 - upload in the intranet of financial documents from each partner and WP 6.1.4 - Creation of a Forum on SWM with stakeholders by **MRA**
- 16:30 – 17:00 **Open debate** among partners on the WP 6.1.3 and WP 6.1.4
- 17:00 **End of the 4th Steering Committee. Site Visit followed by Dinner**