



Programme funded by the
EUROPEAN UNION



“SWMED project” WP 2.3 - WATER TABLE WP 6.3 – NATIONAL WORKSHOP

“Barbara Sarnari”
“SVIMED.onlus”

3° Project Meeting - Malta
Steering Committee – 3° June 2013



Programme funded by the
EUROPEAN UNION



WP2.3 - Status of activities (deadline 30/11/2013)

Water Tables:

Svimed: I and II Water Tables (September 2012 – May 2013)

PWA: I Water Table (March 2013)

Lazio Region: I Water Table (April 2013)

MGozo: I water Table (May 2013)

CERTE: I Water Table July 2013



Programme funded by the
EUROPEAN UNION



WP 6.3.1 - Status of activities (Deadline 18/11/2013)

Local/National Workshop:

Svimed (2 in Italy): 1 Workshop (May 2013)

PWA (8 in Palestine): 2 Workshops (March 2013)

**Certe (8 in Tunisia): 3 Workshops planned on
July – October – November 2013**

MRA/MGozo (2 in Malta): ?



Programme funded by the
EUROPEAN UNION


WP2.3 CERTE



- Task 2.3 Set up of a multi-stakeholder “Water table”

Selected topic: Sustainable local water management

Subtopic	1: Governance	2: Institutional	3: Legislation
Date	1 July	1 October	1 November
Link			
	→		
	→		





Programme funded by the
EUROPEAN UNION

WP6.3 CERTE



Task 6.3 National scale information campaign

Planned local workshop 2013

- Planned before the water tables (same day)

Subtopic	1: Governance	2: Institutional	3: Legislation
Date	1 July	1 October	1 November



Programme funded by the
EUROPEAN UNION



WP2 - Objectives of the Water Tables:

To expose the project SWMED

To present the collected information on the management of water resources

To identify new problems not taken in account during the survey and collect feedback on the priorities

To debate possible solutions with the local and regional stakeholders

To debate the situation at legal level of the protection zones



Programme funded by the
EUROPEAN UNION



WP6 - Objectives of the Workshops:

To expose the project SWMED

To present the on-going results

To share the information and the objectives
at large scale

To present several scenarios for solutions

To debate the situation at economic, social
and environmental level

To involve citizens during the project
development



Programme funded by the
EUROPEAN UNION



WP2 – next Water tables

Planned meeting?

WP6 – next events

Planned events?

Each water table and meeting should be planned and communicated to LP, MRA and Svimed few weeks before in order to update the website with the agenda and monitor the development of the activities.

After the event/meeting (about 30 days) each partner has to full fill the apposite **template (water table and/or workshop) and download it whit the related annex (pictures, articles, press release, presentations and so on) by means the partners' area of the web site thus alert **SVIMED** and LP for checking it and can comment it if necessary.**



Programme funded by the
EUROPEAN UNION

WP2 –Water table Template

Objectives of the committee


Short description of agenda

Minutes of the meeting

Main outputs and conclusions

Further steps and expected results

Advice and suggestions



Technical report
Water Tables



Partner in charge of organisation: **name of partner**
Date of the meeting:

Technical report should be addressed to: adrago@regione.lazio.it;
b.samani@svimed.eu; conte@inidra.com; masi@inidra.it.





Programme funded by the
EUROPEAN UNION



WP6 –Workshop Template

Where summarize the event's organization, presentation, its outcomes and results useful for SWMED

Nb. The information here supplied could be published on the project web site

	WORKING DOCUMENT Report on National Workshop WP6.3.1	
LOCAL COMMUNICATION REPORT		
Partner in charge of organisation: name of partner		
Date of the event:		
Local communication report should be addressed to: sdrego@regione.lazio.it emscrivano@regione.lazio.it		
	SWMED PROJECT I-B2.1 - CONTRACT N°10/2177	1



Programme funded by the
EUROPEAN UNION

Some comments about the past and future events/water tables



ENPI
CBCMED
CROSS-BORDER COOPERATION
IN THE MEDITERRANEAN



1. Water tables should be organized for helping on developing the project steps, so it's important to identify the aim (1° one should be useful for debating the existing information – 2° one for presenting and debating the case studies and solutions at technical level – 3° one for debating the proposed solutions at political level)
2. The template should be full filled appropriately and in a clear way.
3. The communication material should be produced, at least for the national workshops (roll-up, posters, press release, articles)
4. The communication rules (as Enrica Scrivano underlines) have to be respected in order to make eligible the cost of the activity.
5. The objectives and conclusions of the activities summarize by the template has to be clear and synthetic in order to can be useful for the website
6. It's important to underline the differences between a workshop and a water table, in particular if planned for the same day (underline the 2 different phase into the agenda, writing the 2 reports and where possible in the sign sheet)

partners:



Workshop e II Water Table Provincia Regionale di Ragusa Project I-B2.1 – Contract n. 10/2177



5

**Ragusa,
10 Maggio 2013**

Nome e cognome	Ente/Societa	E-mail / telefono	Workshop	Water Table	Firma
→ Alessandro Cascone	Comune di Chiaramonte	turismochiaramonte@alice.it 3666822508	SI	SI	
Luciana Scollo	Comune di Chiaramonte	lucianascollo@hotmail.it 3398697820			
Giuseppe Adamo	Comune di Scicli	giuseppe.adamo@coldiretti.it 3311741648			
→ Giovanni Mandarà	Comune di S. Croce Camerina	utegio@hotmail.it 3666593127	SI	SI	
→ Maurizio Arestia	Comune di S. Croce Camerina	mauarest@alice.it 0932914107	SI	SI	
→ Francesco Gugliotta	Comune di Pozzallo	3383970686			
→ Bartolo Giaquinta	Comune di Giarratana	bagiaqui@tin.it 3382567812	SI	SI	
Paolo Mozzicato	Comune di Ispica	paolomozzicato@yahoo.it 3332766712			



5



I casi studio e le relative possibili soluzioni saranno oggetto del dibattito di questo secondo Tavolo dell'Acqua.

12:00 Dibattito e conclusioni
13:30 Chiusura lavori



Programme funded by the
EUROPEAN UNION



MAIN RESULTS of the I water table

Key-actors propose to PWA:

1. To adapt the protection zone from the study for Tulkarem area.
2. To follow the same procedure for other area in West Bank and all consensus for AL-Qilt as protection zone.

Key-actors underline these issues to Lazio Region :

1. Pollutants; Arsenic in drinking water; Deterioration of water quality;
2. The conflicts of interest in the water use (agriculture, civil-domestic, industrial);
3. No Increase Tariff;
4. Public management against private management;
5. No pressure regulators on houses for domestic savings;;
6. Diffusion and dispersion;
7. Difficulty in creating a relationship between the user and Administrator.



Programme funded by the
EUROPEAN UNION



SOME NUMBERS **WT** - **NW**

ATTENDANCE:

State Administrations: **11** - **14**

Local and Regional Authorities: **51** - **59**

Other public and semi-public bodies: **48** - **46**

Third sector and civil society actors: **51**

Private sector actors: **37** - **21**

Specific partners: **28** - **14**

MEDIA: **8** - **6**



Programme funded by the
EUROPEAN UNION



DEBATE : deadlines? What is publishable on the website? Problem to update documents on partners' area?

COMMENT



SWMED PROJECT I-B2.1 – CONTRACT N°10/2177



Programme funded by the
EUROPEAN UNION



THANKS

b.sarnari@svimed.eu

